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Allegan County Central Dispatch 6/6/00 7/2/02 HCAS Phase I Deployed
Arenac 12/1/00 5/26/02 HCAS   Phase I Deployed
Barry County Central Dispatch 7/5/00 6/18/02 HCAS   Phase I Deployed
Bay County 911 Central 6/28/00 11/13/01 HCAS   Phase I Deployed
Branch County 911 6/8/00 8/23/01 CAS   Phase I Deployed
Calhoun County Sheriff 1/23/01 6/19/02 HCAS   Phase I Deployed
CCE Central Dispatch Authority 8/2/00 5/13/02 HCAS   Phase I Deployed
Cass County 911 6/12/00 8/23/01 CAS   Phase I Deployed
City of Flint 12/6/00 5/12/02 HCAS   Phase I Deployed
East Lansing Police Department 4/13/01 6/18/02 HCAS   Phase I Deployed
Eaton County Central Dispatch 7/10/00 6/19/02 HCAS   Phase I Deployed
Genesee Co. Central Dispatch 7/11/00 5/13/02 HCAS 6/28/02 Dec-02 Hand set solution Phase I Deployed
Grand Traverse Co. 911 6/30/00 3/6/02 CAS   Phase I Deployed
Gratiot County 911 7/24/00 7/27/01 CAS   Phase I Deployed
Greenville 12/11/00 6/12/01 CAS   Phase I Deployed
Huron County 911 7/6/00 12/21/01 HCAS   Phase I Deployed
Ingham County 911 4/26/01 6/18/02 HCAS   Phase I Deployed
Ionia County Central Dispatch 7/6/00 6/18/02 HCAS   Phase I Deployed
Jackson County Sheriff  Department 3/29/01 7/2/02 HCAS Phase I Deployed
Isabelle County 911 5/27/00 8/9/01 CAS   Phase I Deployed
Lapeer County 911 7/12/00 4/30/02 HCAS   Phase I Deployed
Leelanau 12/4/00 3/6/02 CAS   Phase I Deployed
Livingston 11/17/00 7/2/02 HCAS Phase I Deployed
Mecosta and Osceola 6/26/02 8/8/02 HCAS Phase I Deployed
Meridian Township Police 4/13/01 6/18/02 HCAS   Phase I Deployed
MSU Police Department 4/13/01 6/18/02 HCAS   Phase I Deployed
Midland County 911 7/13/00 3/28/02 HCAS   Phase I Deployed
Monroe County Central Dispatch 7/11/00 8/2/02 HCAS Phase I Deployed
Montcalm CCD 7/18/00 6/12/01 CAS   Phase I Deployed
Ogemaw County Sheriff 3/29/01 5/26/02 HCAS   Phase I Deployed
Ottawa Co. Central Dispatch 8/1/00 6/19/02 HCAS   Phase I Deployed
Saginaw County 911 7/13/00 3/28/02 HCAS 7/12/02 Jan-02 Hand set solution Phase I Deployed
Sanilac 2/12/01 5/13/02 HCAS Phase I Deployed
Shiawassee County 911 6/21/00 8/9/01 CAS   Phase I Deployed
St. Clair County Sheriff Department 3/6/01 7/2/02 HCAS Phase I Deployed
St Joesph County 911 7/13/00 8/23/01 CAS 7/23/02 Jan-02 Hand set solution Phase I Deployed
Tuscola County 911 6/26/00 12/5/01 HCAS   Phase I Deployed
Van Buren County 911 4/12/01 8/23/01 CAS   Phase I Deployed

Antrim 10/4/00 Nov-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Benzie County Sheriff 6/27/00 Nov-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Berrien 9/11/00 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP hold--equipment upgrade
Clinton County 911 5/30/00 Oct-02 CAS FCC waiver to Oct 2002 Hand set solution Retesting in October
Crawford 2/23/01 Oct-02 CAS FCC waiver to Oct 2002 Hand set solution Ready to test in October
Gladwin County E911 10/25/00 Hold HCAS FCC waiver to Oct 2002 Hand set solution On hold PSAP can't do HCAS
Grand Rapids PD 4/24/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP needs 10 D trunks to router
Hillsdale Co. CD 7/12/00 Oct-02 HCAS FCC waiver to Oct 2002 Hand set solution Retesting in October
Kalamazoo County Sheriff 3/29/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP hold 
Kalkaska County Sheriff 4/12/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution On hold PSAP can't do HCAS
Kent County 3/23/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP needs 10 D trunks to router
Lenawee 11/14/00 Nov-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Macomb County Sheriff 4/18/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution On hold PSAP can't do HCAS
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Manistee County 911 7/24/00 Hold CAS FCC waiver to Oct 2002 Hand set solution On hold for PSAP equipment
Mason & Oceana 9/12/00 Oct-02 HCAS FCC waiver to Oct 2002 Hand set solution Testing in October
Muskegon 5/20/00 Oct-02 CAS FCC waiver to Oct 2002 Hand set solution Routing 
Newaygo County 911 4/4/01 Nov-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Oakland 7/20/00 Jan-02 HCAS FCC waiver to Oct 2002 Hand set solution PSAP ready beginning '03
Roscommon CCD 7/18/00 Nov-02 CAS FCC waiver to Oct 2002 Hand set solution Trunks ordered
Washtenaw CDA 7/14/00 Hold HCAS FCC waiver to Oct 2002 Hand set solution On hold PSAP can't do HCAS
Conf of Eastern Wayne 4/10/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP Hold
Conf of Western Wayne 9/11/00 Hold HCAS FCC waiver to Oct 2002 Hand set solution On hold PSAP can't do HCAS
Detroit (City of) 3/16/01 Hold HCAS FCC waiver to Oct 2002 Hand set solution PSAP Hold
Wexford County Sheriff 7/13/00 Nov-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
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Antrim Nov-02 May-02 NCAS N/A N/A Network-Based Testing HP3000 on 7/3/02
Baraga Jan-02 Jul-02 NCAS N/A N/A Network-Based *See foot note below
Benzie Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/9/02
Charlevoiz Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/8/02
Dickinson Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Emmet Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/9/02
Gogebic Sep-00 Feb-02 NCAS N/A N/A Network-Based *See foot note below
Grand Traverse Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E911 on 3/18/02
Houghton Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/28/02
Huron Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/15/02
Iron Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/27/02
Kalkaska Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/8/02
Keweenaw Apr-01 Feb-02 NCAS N/A N/A Network-Based *See foot note below
Lake Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/9/02
Leelanau Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/18/02
Manistee Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
Marquette Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Mason Jan-02 Jul-02 NCAS N/A N/A Network-Based Testing HP3000 on 7/3/02
Menominee Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/25/02
Missaukee Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
Ontonagon Apr-01 Feb-02 NCAS N/A N/A Network-Based *See foot note below
Osceola Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 4/25/02
Sanilac Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/22/02
Tuscola Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Wexford Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
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*The four above mentioned counties were to go to Negaunee PSAP, but the PSAP is not ready.  Marquette County PSAP is willing to take the 9-1-1 calls for these counties.  I did not receive formal 
notification from Capt. Tom Miller but did receive an e-mail from Mr. Paul Rogers



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Alcona County 5/23/00 Jan-00 CAS Phase I Deployed
Alger County 4/9/01 Feb-01 NCAS MSAG Entry
Alpena County 8/1/00 Jun-00 CAS Phase I Deployed
CCE; Cheboygan County 9/1/00 Feb-01 NCAS Data Collection
Chippewa County 4/11/01 Feb-01 NCAS Data Collection
Crawford County 2/23/01 Jan-00 CAS Phase I Deployed
Delta County 9/1/00 Feb-01 NCAS Data Collection
Luce Co (Negaunee R.D.) 2/23/01 Feb-01 NCAS Data Collection
Mackinac Co (Neg. R.D.) 1/26/01 Feb-01 NCAS Waiting Trunk Order
Schoolcraft Co (Neg R.D.) 6/7/01 Feb-01 NCAS Data Collection
Montmorency County 3/14/01 Jan-00 CAS Phase I Deployed
Oscoda County 4/10/01 Jan-00 CAS Phase I Deployed 
Otsego County 12/14/99 Jan-00 CAS Phase I Deployed
Presque Isle County 3/14/01 Jan-00 CAS Phase I Deployed

Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name: RFB Cellular, Inc., d/b/a Cellular One of Northeast Michigan
For period: Oct-01
Prepared by: Sean Burke
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Genesee Co. ETSB 9/1/00 3/1/01 NCAS - Intrad 3/8/02 TDOA/EOTD Live Phase 1
Genesee Co. - City of Flint 12/6/00 7/19/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Lapeer 9/1/00 4/26/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Livingston 11/17/00 2/8/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Macomb 9/1/00 10/17/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Monroe 4/10/02 5/22/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Oakland 7/19/00 NCAS - Intrado TDOA/EOTD PSAP has put deployment on hold.
Shiawassee 6/21/00 7/12/01 NCAS - Intrado TDOA/EOTD Live Phase 1
St. Clair 3/6/01 1/4/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Washtenaw 9/1/00 2/9/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CWW 9/11/00 6/27/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- City of Detroit 11/2/00 11/30/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CEW 4/10/01 8/21/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- Downriver Mutual Aid 4/10/01 6/12/02 NCAS - Intrado TDOA/EOTD Live Phase 1

*TDOA for TDMA technology, EOTD for GSM 
technology.

MI RSA-5
Benzie 6/27/00 4/9/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Lake 7/25/00 4/9/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Leelanau 12/4/00 3/19/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Manistee 7/24/00 3/19/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Mason 8/19/02 8/19/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Missaukee 11/8/00 3/19/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Osceola 9/1/00 4/25/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)
Wexford 7/13/00 3/19/02 NCAS - Xypoint Live Phase I (Switched by Dobson Comm.)

For period: Sep-02
Prepared by: Rob Seawright -- Reg. Asst. Mgr. Emergency Services
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Huron Co. 9-1-1 7/6/00  NCAS  In Progress
Tuscola County 9-1-1 6/26/00 NCAS In Progress
Sanilac County No Request NCAS In Progress

Nov-01
Prepared by: Jerry Branock -- Regional Mgr. Emergency Services

Michigan Wireless E-911 Service
Quarterly Status Report
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For period: 
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Albion DPS 11/28/01 Nov-02 NCAS  
Did not have sites when they applied.  We now 
have one site in Albion.  I am process cell data.

Allegan County Central 1/15/01 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 

Bay County Central 9/8/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trucks 

Branch Co. 911 Central 3/29/01

Call routing sent 10/17/01.  PSAP has been 
contacted many times and has not returned it.  
Rescind letter sent 2/12/02.  PSAP did not 
respond to letter.

Calhoun County Central & City of 
Battle Creek 4/1/01 Sep-02 NCAS Call routing returned.  Ordering panis from LEC

Clinton Co 911 Central 10/1/00 May-02 CAS
System testing started 4/18/02.  Drive testing to 
be complete by May 1, 2002.

Conf. of Eastern Wayne 4/19/01
PSAP will not start review of call routing until 
Downriver is launched.

Conf. of Western Wayne 9/19/00 NCAS
Currently in Call Routing.  Net Recs projected to 
be done in May.  Will deploy after Cingular.

Detroit P.D. 3/26/01

PSAP has been nonresponsive to Call Routing.  
Sent rescind letter 2/12/02.  PSAP called 3/18/02 
asking not to be rescinded, but has not returned 
call routing.

Downriver Mutual Aid 911 4/16/01 Still in call routing.

East Lansing P.D. 4/19/01 Aug-02 NCAS

been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Eaton County Central 9/8/00 Sep-02 Net recs currently under development.

Flint Emergency 911 Ctr. 3/23/01 Aug-02 NCAS

been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Genesee Co. Comm Ctr. 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Grand Rapids P.D. 5/14/01
Problems in call routing.  Working with PSAP for 
resolution.

Ingham County (inc. Lansing) 5/1/01 Aug-02 NCAS

been determined.  Trunks will be reordered as 
CAMA.  Testings will be rescheduled once trunks 
are in.

Ionia County Central 1/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 

Iosco County Central 2/27/02

Possible coverage.  Spoke with Jim Twarog on 
3/1/02, he told me that we had a site under 
construction.  Have not been confirmed.

Jackson County Sheriff 4/3/01 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testings will be rescheduled once trunks 

Kalamazoo County Sherif 3/26/01
PSAP equipment will not be upgraded until 
beginning of 2003.

For period: Apr-02
Prepared by: Becky Garten
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Kalkaska County Sheriff 4/9/01 Determining coverage.
Kent County including the City of 
Grand Rapids &          MSP 
Rockford Post 6/8/01

Call routing shows calls going to Michigan State 
Police, Rockford Post.  Rockford Post is not 
Phase 1 capable.  Working with PSAP.

Lapeer County E911 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 

Lenawee County Sheriff 1/15/01 Aug-02 NCAS

g g
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Macomb County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 

City of Marshall 11/14/01

Did not have coverage when they applied.  As of 
3/27/02 we have coverage.  Preparing maps for 
call routing.

Midland County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 

Monroe County Central 9/1/00 Call routing has not been returned by PSAP.

Muskegon County Central 2/13/01 Aug-02 NCAS

been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Oakland County 8/16/00 Request on hold per request from PSAP.

Ottawa County Central 9/1/00 Aug-02 NCAS

g g
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Saginaw County 911 9/1/00 Aug-02 NCAS

g g
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Shiawassee County Central 7/6/00 May-02 CAS

System testing started 4/16/02.  Found that panis 
had not been loaded at LEC.  Will reschedule 
testings befoe end of April.

St. Clair County 3/16/01 Aug-02 NCAS

Translations issue with our SS7 signaling has 
been determined.  Trunks will be reordered as 
CAMA.  Testings will be rescheduled once trunks 

Van Buren County Sheriff 4/30/01 Aug-02 NCAS

g g
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.

Washtenaw County Central 9/1/00 Aug-02 NCAS

g g
been determined.  Trunks will be reordered as 
CAMA.  Testing will be rescheduled once trunks 
are in.


